Act Descripti Orig Early Early
ption —
1D Dur Start Finish 2005] 2006 | 2007 | 2008 | 2009 ] 2010 ]| 2011 | 2012 | 2013 ] 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 ] 20z
I-10, PAPAGO o S o o

SR85 - Verrado Way (GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

|_pcBcu [DCR & Environmental Document | 212d | 161UN0S A | 108PROGA [ A= @ | | | A - A

Verrado Way - Sarival Ave (GPL)(ARRA 2009 Funds) | | | | | | | | | 1 1 1 1 1 1 1
PGBG21 | DCR & Environmental Document 212d | 16JUNO5 A | 10APROG A | A=7 ! A A o o
PGBG22 | Initial (30%) Design 60d | 17JANO7 A | 08AUGO7 A | | | | | | | | | | | | 1 1 1
PGBG24 | Final Desian 220d | 250cTO7 A | 27MARQO A | | ) Ay o f 0 o |
PGBG25_| Construction 320d | 03sEP09 A | o1JUL1L A Y- = A B Lot Lo

Sarival Awe - Dysart Rd (HOV/GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PBCJ11 | DCR & Environmental Document 212d | 16JUNO5 A | 10APROG A | A7 o A o A
PBCJ12 Initial (30%) Desian 76d 10FEBO6 A | 26MAY06 A b 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PBCJ14 | Final Desian 220d | o1seposa | 160cTO7TA | | A= a0 f 0 e oo e e e
PBCJ15 | Construction 330d | 173AN08 A | 13MAYI0A | —" N Lo Lo

Sarival Ave - Dysart Rd (GPL) | | | | | | | | | | | | | | | |
PGCGI1_ | DCR & Environmental Document 176d | 05JUL06 A_| 09MARO7 A F] Lo A o o
PGCG12 | Initial (30%) Design 78d | o6FEBO7A | 17MAYO7 A &~ T B Lo Lo
PGCG14 | Final Desian 360d | 28sEPo7 A | 260uNQoA | | ) Ay oo 0 0 o | o
PGCG15 | Construction 300d | 23n0Ovo9 A | 150Ut A Y - e o A Lo Lot

Dysart Rd - SR101L, Agua Fria (HOV/GPL) oo oo | Lo Lo
PGCJ21 | DCR & Environmental Document 212d | 165UN0O5 A | 10APROG A Fl!77 o A o o
PGCJ22 | Initial (30%) Desian 76d 10FEBO6 A | 26MAY06 A 1 1 1 1 1 1 1 1 1 1 1 1 | 1 1 1
PGCJ24 | Final Design 220d | o1sEPos A | 160cTO7TA | | A 0 f 0 o | e
PGCJ25 | Construction 330d | 173AN08 A | 13MAY10A | —" R Lo Lo

Sarival Ave - 107th Ave (Landscape) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PGCL14 | Final Desian 271d | 06JUL09A | 11JANTL A S F7 R I o o
PGCL15 | Construction 260d | 28APRI11 A | 25MAY12 A L L L L ﬁ L L L L L ] ] 1 1 1 1

Dysart Rd - SR101L, Agua Fria (Landscape) | | | | | | | | | | | | | | | |
PGBL24 | Final Desian 240d | 10SEP12 A | 07JUNIZ A o | A=y o o
PGBL25 | Construction 260d | 18sEP13A | 100CT14 R B L Sy, R I

SR101L, Agua Fria - 1-17, Phase 1 (GPL) ! bt ! ! ! o ! ! bt ! ! bt

1 1 1 1 1 1 1 1 1 1 1 1 1 1

|_PeDc10 | DCR & Environmental Document | 177d | o7novoz A | 26SEPOS A . A T L L

SR101L, Agua Fria - I-17, Phase 1 (Utility) ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !

1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PGPU14 | Final Desian 300d | _oimay1s | 27JuNie Do o == Lo
PGPU15 | Construction 520d | 20auG16 | 308aUGI1S [ B B I =y, . N B B

Perryille Rd Tl (Design-Build) o S o o
PGBT11 | DCR & Environmental Document 640d | 04aDECO8A | 310CT12A L ee—] | R T T R T T
PGBT14 | Desian-Build Proposal Process 90d | 13MAY13A | 20SEPI3 A o S &~ | o o
PGBT15 | Construction 246d | 12DEC13 A 310CT14 ] ] ] ] ] ] b:v: ] ] ] ] ] ] ] ]

Bullard Ave TI 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PGCT11 | DCR & Environmental Document 200d | 01IFEBO2 A | 31JULO3 A o A o o
PGCT14 | Final Design 305d | 30JUNO5 A | 31JANO7 A 1?7 Lo I TR A I T T R T
PGCT15 | Construction 180d | 23mMAY07 A | 11APROS A | =" L . ot
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o Description Orig Early Early

ID Dur Start Finish 2005] 2006 | 2007 ] 2008 | 2009 ] 2010 ]| 2011 | 2012 | 2013 | 2014 | 2015 ]| 2016 | 2017 | 2018 ] 2010 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 ] 20z
Fairvay D T o
PGCT21 | DCR & Environmental Document 390d | 02JANI3 A 05SEP14 | 1 1 1 1 1 1 1 1 | | 1 1 1
PGCT23 | Right-of-Way 250d | 05JAN15 | 21DECI15 : : : : : : : g’{ : : : : : : : :

PGCT24 | Final Design 250d | 05JAN15 2ibecis | L o = L L L]
PGCT25 | Construction 400d | 05JUL22 10JAN24 [ S B L [ A | /=
Sisi43rd Av Ti T
PGPT11 | DCR & Environmental Document 160d | 0OINOVO4 A | 30JUNO5 A 2% 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PGPT14 | Final Desian 190d | 0INOVO5 A | 14SEP06 A ?7 : : : : : : : : : : : : : : : :
PGPT15 | Construction 110d | 21IDEC06 A | 08AUGO7 A H 1 1 1 1 1 1 1 1 ] ] ] 1 1 1 1
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Act D oL Orig Early Early
ESCI'IDtIOH ..
1D Dur Start Finish 2005] 2006 ] 2007 ] 2008 | 2000 ] 2010 | 2011 ] 2012 ] 2013 | 2014 ] 2015 | 2016 | 2017 ] 2018 ] 2010 | 2020 ] 2021 | 2022 | 2023 ] 2024 | 2025 | 20z
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
10’ MAR'COPA | | | | | | | | | | | | | | | |
32nd St - SR202L, Santan, Ph 1 (GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
MCBG31 | DCR & Environmental Document 340d | 22AUG14 | 14DECIS o N o o
MCBG32 | Initial (30%) Desian 280d 06JUL15 03AUG16 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
MCBG33_| Right-of-Way 497d | osaucie | osguas | L r oo o v o e | B | r e
- - T | | T | T | | T A T A | T
MCBG34 | Final Desian 400d | 19DEC16 | 05JUL18 o A = o
MCBG35_| Construction s20d | 260cT18 | 200cT20 I R I N Y - ./ I
32nd St - SR202L, Santan, Ph 2 (GPL) oo R o o
| | | | | | | | ml | | | | | |
MCBG42 | Initial (30%) Desian 280d 18AUG16 14SEP17 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
MCBG43 | Right-of-Way 465d | 1ssepiz7 | osJuLig oo e A oo
i A | | | | | | | | | | | | | |
MCBG44 | Final Design 400d | 15DEC17 05JUL19 ___J___,__,___,_____,__J___,__,_____,__FV___,___,____,___,__,__,____
MCBG45 | Construction 520d | 280cT19 | 280CT21 I R B I L A=
32nd St - SR202L, Santan, Ph 3 (GPL) ! bt ! ! ! e ! ! bt ! ! bt
1 1 1 1 1 1 1 1 1 1 1 1 1 1
MCBRGE2 |initial (3006) Desian 2a0d | 155FP17 | 160CT1R Lo T A T
MCBG53 | Right-of-Way 500d | 050ul21 | 05JUN23 oor oo rooro = .
. . 1 1 1 1 1 1 1 1 1 1 I £ 17 ! 1
MCBG54 | Final Design 1060d] 04JUN19 05JUL23 A DR [ R para E—— N
MCBG55 | Construction 520d | 02NOV23 06NOV25 1 1 1 1 1 1 1 1 1 1 1 1 1 1
SR202L, Santan - Riggs Rd (HOV/GPL) I R E I I
| | | | | | | | - - | | | | | |
MCDJ11 | DCR & Environmental Document 585d | 04JAN16 05APR18 | | | | | | | | =V | | | | 1
MCDJ12 | initial (30%) Design 260d | _06APR18 | 09APR19 I oo | Y-S [
MCDJ14 | Final Design 360d| osut19 | zanvowveo | | Lo b oo B L]
MCDJ15 | Construction 520d | 18MARZ21 16MAR23 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Sky Harbor West Airport Access ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
X | | | | | | | | | | | 1 | | | |
MCBT1 | DCR & Environmental Document 400d | oomarR20 | 14sEP21 Do A o =
MCBT12 | Initial (30%) Design 400d | 130CcT21 | 26APR23 oo oo | N %W .
ight-of-W: 400d | 213u123 | 0BFEB25 Lo S oo Y- . 4
MCBT13 |Right-of-Way ol e i Rt et At Lt it S el wl el dte il et St Kt it sl Ryt HENE M P
MCBT14 | Final Desian 400d | 213U123 0BEEB25 ' T T T T L ==
MCBT15 | Construction 400d | 30MAY25 15DEC26 ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! I A
Southern Avenue - SR143 : : : : : : : : : : : : : : : :
MCBG21 | Scoping Letter 60d | 02APRO7 A | 22JUNO7 A A& oo | I I
. . 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
MCBG24 | Final Design 120d | 11JUNO7 A | 31IDECO7 A | H | | | | | | | | | | | | |
MCBG25 | Construction 86d | 20MARO8 A | 030CT08 A 1 Iﬁ 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Chandler Heights Rd TI oo K oo I
- | | | | | | | | | | ;V | | | |
MCDT11 | DCR & Environmental Document 400d 010CT18 17APR20 | | | | | | | 1 1 1 1 1 1 1 1 1
MCDT14 | Final Design 400d | 133U120 25JAN22 I oo | oo BT 0
MCDT15_| Construction 400d | _18may22 | 3onOv23 Lo A Lot A
RayRd TI I I I I I I I I I I I I I I I I
MCCT11 | DCR & Environmental Document 160d | 02aUG04 A | 1aMARO5 A ¥V : : : : : : : : : : : : : : : :
MCCT14 | Final Desian 219d ] 053UL05A | OsMAYOE A | A7 A P Lo
McCT15 | construciion 210d | 23auG0s A | 133UL07 A A=y I I S B I N B
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o Description £ig sl =1y
ID Dur Start Finish 2005] 2006 | 2007 | 2008 | 2009 ] 2010 ]| 2011 | 2012 | 2013 ] 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 ] 20z
17, BLACK CANYON Co T Co Co
McDowell Rd - Arizona Canal (GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
BCBGU | DCR & IS (CANCELLED) 2000d| 02JUL07A | 23AUG13A | MreSSSSSS——— || o o
BCBG12 | Initial (30%) Design 515d | 020CT17 30SEP19 1 1 1 1 1 1 1 1 1 5:::7 1 1 1 1 1
BCBG13 | Right-of-Way red| omuieo | sgunes | L ol oo f ___:__:__;__:_%—__V_:__:____
BCBG14 | Final Design 776d | 07JUl20 | 30JUN23 Do A o —V
BCBG15 | Construction 1035d| 0INOV21 | 290CT25 1 1 1 1 1 ] 1 1 L £ ¥ ———V
Arizona Canal - SR101L, Agua Fria (GPL) : bt ! ! ! : : : : : : : : : :
BCBG21 | DCR &EIS (CANCELLED) 2000d] 02JULO7 A | 23AUGI3 A ] . | | oo T
BCBG22 | Initial (30%) Desian 320d | o3juL17 27SEP18 Lo Lo : FV L o
BCBG24 | Final Desian 255d | osgul19 | 293UN20 o N B Y - '/ s
SR101L, Agua Fria - Jomax Rd (HOV/GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
BCCJ12 | Initial (30%) Desian 236d | 02JUNOS A | 28APROGA |A=7 1 S o o
BCCJ14 | Final Design 180d | 20NOV06 A | 020CTO07 A h 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
BccJ15 | construction 500d | 213aN08A | 21MAY10 A | = I L L
Jomax Rd - SR74, Carefree Hwy (HOV/GPL) L o | o L
BCCJ22 | Initial (30%) Desian 236d | 02JUNO5 A | 28APROG A |A=7 1 1 oo | I I
BCCJ24 | Final Desian 280d | 13)UL06A | 0ONOVO7 A e N A o o
BCCJ25 | Construction 472d | 05MAROS A | 0BAUGI0 A Y. e e ' I N R L
SR101L - SR74, Carefree Hwy (Landscape) ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
- - | | | H | | | | | | | | | | | |
BCCL14 | Final Desian 200d | 01JUNO9A | 30JUNI10A | | | 1 | | | | | | | | | | | |
BccL15 | construction 530d | novioa | 1iuLiza o A | I I
SR74 - Anthem Way (GPL)(ARRA 2009 Funds) o o o o
BCDG12 | Initial (30%) Design sod | o13uNo7 A | 27sEPO7 A - /BT T T T T T T T
BCDG14 | Final Design 300d | 10DECO7 A | 14APRO9 A : F : : : : : : : : : : : : :
BCDG15 | Construction 250d | 05SAUG09 A | 02JULI0A L L L H L L L L ] ] ] ] 1 1 1 1
I-10 (East) - I-10 (West)(HOV/GPL) T R E T oo
BCAHI1 | DCR & EIS (CANCELLED) 2000d| 023UL07A | 23AUG13A | e — o o
BCAH12 | Initial (30%) Design siod| 010CcT20 | 30SEP22 T T T T o o ==~ | |
BCAH13 | Right-of-Way siad| oswuies | sogunes | | Lo oo Lo ___:__:__L__:____L__:F_V__
BCAH14 | Final Desian 514d | osaur23z | 300un2s Do A Lo Y ————/
BCAH15 | Construction 646d | _03NOV25 | 28APR2S [ B B I [ B Y
JomaxRd & Dixleta Dr TI's : : : : : : : : : : : : : : : :
BCCT11 | DCR & Environmental Document 160d | 14FEBO3 A | 150UNOS A W | | | | | | | | | | 1 1 1 1 1 1
BCCT14 | Final Desian 337d | 03JULOS A | 28DEC06 A F{ L S o o
BCCT15 | Construction 300d | MMAYO7 A | 010CTO08 A ] ﬁ: ] ] ] ] ] ] ] ] ] ] ] ] ]
Dowe ValleyRd Tl 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
A | | | | | | | | | | | | | | |
BCCT31 | DCR & Environmental Document 100d | 02JANO7 A | 19JUNO7 A H | | | | | | | | | | | | | | |
BCCT32 | Initial (30%) Design sod | 200uNo7 A | 31aUGO7 A A&7 I TR A I T T R T
BCCT34 |Final Design 180d | 26sEPO7 A | 21JUL08 A ___,'r_ﬁ'__'____:__,'r__:__:_____:__:___'r__:____:___:__:__'r___
BCCT35 | Construction 265d | 200CT08 A | 21APR10 A 1 1 ﬁ 1 1 1 1 ] ] ] ] 1 1 1 1
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Act D oL Orig Early Early
escription —a
ID Dur Start Finish 00T 2006 T 2007 T 2008 | 2008 [ 2010 [ 200% 2002 | 2073 | 2014 ] 2015 [ 2016 | 2007 ] 2078 [ 2010 | 2020 [ 2021 [ 2022 [ 2023 | 202 ] 2025 20

16th St - Buckeye Rd (Local Project) o A o A
BCAM11 | DCR & Environmental Document 240d | 01JULO3 A | 13AUGO4 A | | | | | | | | | | | | | | | |
BCAM14 | Final Design 147d | 30SEPOS A | 24APROGA | 289 ! Lo S o o
BCAM15 | Construction 137d | 13JULO6 A | 19JANOQ7 A H ] ] ] ] ] ] ] ] ] ] ] ] ] ] ]
Bethany Home Rd - Northern Ave (Alahambra Dist) I I I 1 1 1 1 1 1 1 1 1 1 1 1 1
3 N | | | ﬁ | | | | | | | | | | | |
BCBM14 | Final Design 220d | 31aUG09 A | 12MAYTL A AN T o o
BCBM15 | Construction 44d | 19SEP11 A | 17JANI2 A 1 1 1 1 & 1 1 1 1 1 I 1 1 1 1 1
Peoria Ave - Greenway Rd (Drainage Improvements) ! bt ! ! ! . ! ! bt ! ! bt
| | | | | | | | | | | | | | | |
BCBM24 | Final Design s00d | 2amavosa | oimMAROG A (A= T T T TR
BCBM25 | Construction (On Hold) 5iod| oiNov2s | 300CT23 UL S I FV: :
CaCtus Rd TI 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
BCBT11 | DCR & Environmental Document 260d | 02JUNO3A | 30SEPQ4 A ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
BCBT14 | Final Desian 142d | oimARO5 A | 15SEPOSA V(0 S o o
BCBT15 | Construction 180d | 03JANO6 A | 17NOV06 A ﬁ 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
SR74, Carefree Highway TI l ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
BCCT41 | DCR & Environmental Document 150d | 02JUNO5 A | 29DECO0O5 A | | | | | | | | | | | | 1 1 1 1
BCCT44 |Final Design 183d | OIMAYO6 A | 13FEBO7 A ﬁ ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
BCCT45 | Construction 300d | 06JUNO7 A | 100CT08A | f— A - .
SR 24, GATEWAY | | | | | | | | | | | | | | | |
Corridor-Wide DCR and EA : : : ! : : : : : : : : : : : :
|_weaN10 | DCR and Environmental Document | 400d | o63ut0o A | 223unii A | ey | T T
SR202L, Santan - Meridian Rd ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
| | | | | | | | | | | | | | |
|_wean13 |Right-of-way Protection [1400d] 0ssuL07A | 30JUNOSA W A T Lo T
SR202L, Santan - Ellsworth Rd 1 | 1 1 1 1 I 1 1 1 I 1 1 1 1 I
L. R | | | H | | | | | | | | | | | |
WGAN22 | initial (30%) Design 194d | 03AUG09 A | 30APR10A A T o o
WGAN23 | Right-of-Way 280d | 04JAN10A | 1IONOVIL A 1 1 1 . 1 1 1 1 1 1 1 1 1 1 1
. . | | | | | | | | | | | | | | |

WGAN24_| Final Design 280d | 01SEP10A | goNovia | (| oo o AN L o]
WGAN25 | Construction 400d | 23MAR12A | 16JUN14A Lo - s /Al L T
SR 30, I-10 RELIEVER 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
| | | | | | | | | | | | | | | |
SR85 - SR 303L 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
|_TrRAN10 |DCR &EA- Overall Corridor [1200d] 031ANOEA | 26SEP17 e AN I B
SR303L _ SR202L 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
1 1 1 1 1 1 1 1 1
TRBN10 |DCR & EA - Owerall Corridor 800d | 01AUGO5 A 15JAN16 1 1 1 1 1 1 1 1
TRBN13 | Right-of-Way Protection 1040d| 02JULO7A | 15]JAN16 | Lr— e —— ] -
STATE ROUTE 51 | | | | | | | | | | | | | | | |
Shea Blwd - SR101L, Pima (HOV/Ramp) ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PWAH11 | DCR & Environmental Document 140d | 16AUG04 A | 16SEPO5 A = | | | 1 1 1 1 1 | 1 1 1 1 1 1 I
PWAH14 | Final Design 224d | 23FEBOB A | 26JANO7 A 1ﬁ7 oo tooro oo oo
PWAH15 | Construction 280d | 29mAY07 A | 13FEBO9 A | [— R I L L
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Act D oL Orig Early Early
escrlptlon ..
1D Dur Start Finish 2005] 2006 | 2007 ] 2008 | 2000 | 2020 | 2011 ] 2012 | 2013 | 2014 | 2015 | 2016 | 2017 ] 2018 ] 2010 | 2020 | 2021 ] 2022 | 2023 | 2024 | 2025 | 20z
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
S 60' GRAND AVENUE | | | | | | | | | | | | | | | |
SR303L - 99th Ave, Ph 1 (GPL)(ARRA 2009 Funds) I I I I I I I I I I 1 1 1 1 1 1
GRCG20 | Initial DCR and Draft CE 208d | 110UL05A | 31AUGOE A | A7 1 A o o
GRCG21 |Final DCR and Final CE 80d | 15SEP06 A | 31JANO7 A 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
GRCG22 | Initial (30%) Design 192d | 020cT06 A | 16MAYO7 A __EZ_'__'__;____:__;__:__:__ L
GRCG24 | Final Design 300d | 19NOVO7 A | 02SEP09 A | —] T o o
GRCG25 | Construction 475d | 283aN10A | 23NOVILA Y- o e A R R B I R
SR303L - SR101L, Agua Fria, Ph 2 (IMP) o S o A
|_cRcG30 | Feasibility Study [ 320d | ozautoza | 273ut12A ; T L L
Be“ Road T| | | | | | | | | | | | | | | | |
| | | | | 1 | | | | | | | |
GRCG31 | DCR & Environmental Document 200d | oa3un12A | 19SEP14 Lo | — T T T T
GRCG33_| Right-of-Way 220d | 18AUG14 | 243UN15 oo Lo A oo oo
GRCG34 | Final Desian 165d| osnovia | oasunas | [ Lo b oo s o
GRCG35_| Construction 400d | 140CcT15 | 01MAY17 N R R Y — A L
Thompson Ranch (Thunderbird) Tl ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
1 1 1 1 1 1 1 1 1 1 1 1 1
GRCG41 | DCR & Environmental Document 600d | 01IDEC11 A | 03SEP14 T r—] T Lo 1
GRCG43 |Right-of-Way 227d| o7AuG14 | 243UNIS S Y S B Lo
. . 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
GRCG44 | Final Desian 165d| oanovia | oasunas | [ Lo L LBV o]
GRCG45 | Construction 260d 16SEP15 19SEP16 1 1 1 1 1 1 1 1 S —V, 1 1 1 1 1 1 1
SR101L, Agua Fria - 71st Ave (GPL) T N E T T
- | ﬁ | | | | | | | | | | | | |
GRDG11 | DCR & Environmental Document 400d | 02JULO7 A | 30JANQ9 A | 1 1 | | | | | 1 | | | | | | 1
GRDG14 | Final Design 260d | 01APR0O9 A | 01MAR12 A L ee—— | I I
. | | | | | ﬁ | | | | | | | | | |
GRDG15_| Construction u5d | 200un12A | 07AUGI3 A s | = | : : L
71st Ave - McDowell Rd (GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
GRDG51_| DCR & Environmental Document 340d | _023uL07 A | 301ANGO A : E ! SR I o o
GRDG54 | Final Design 260d | 01APR0O9 A | 201UNI2 A L ey | o Lo
GRDGS5 | Construction 200d | 221aN13A | 15AUG14 N S | =" N S B I R B
99th Ave - 83rd Ave (GPL)(ARRA 2009 Funds) : : : : : : : : : : : : : : : :
GRDG41_| DCR & Environmental Document 240d | oinovosa A | 13sEPos A W 0 0 0 T I T T T T
- - ﬁ | | | | | | | | | | | | |
GRDG44 | Final Design 600d | 03MAR06 A | 15JUNO9 A — . o oo
GRDG45_| Construction 300d | 190cT09A | 20SEP1L A L S| L L1
71st Ave - Grand Canal Bridge (Surfacing) 1 1 1 1 1 1 1 1 | | | | | | 1 1
GRDM11 | DCR & Environmental Document 160d | 01Ju103A | 301ANG4A o A o o
GRDM14 | Final Desian 175d | o1juto4a | oiNOvosS A ™0 0 0 0 T Y I T T I T T
GRDM15 | Construction ood | 24FEBOB A | 270CTOB A h’ L L L !
83rd Ave and Peoria Ave 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
GRDM?21 | DCR & Environmental Document 140d | 17JULOOA | 30JANO1A o A o o
GRDM24 | Final Design 166d | 029ANO3A | 190CTOSA ™9 A o o
GRDM25 | Construction 135d | 183AN0O6 A | 02APRO7A | ey I R S I R T
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Act D oL Orig Early Early
escrlptlon ..

1D Dur Start Finish 2005] 2006 ] 2007 ] 2008 | 2000 ] 2010 | 2011 ] 2012 ] 2013 | 2014 ] 2015 | 2016 | 2017 ] 2018 ] 2010 | 2020 ] 2021 | 2022 | 2023 ] 2024 | 2025 | 20z
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
US 60' SUPERSTITION | | | | | | | | | | | | | | | |
1-10 - SR101L, Price (GPL) I I I I I I I I I 1 1 1 1 1 1 1
SSAG1L | PA & Environmental Document god | 02aPRO7A | 30JUL07A -~ A o o
SSAG14 | Final Design 165d | 25SEP07 A | 31IMARO8 A 1 H 1 1 1 1 1 1 1 1 1 1 1 1 1 1
SSAG15 | Construction 260d | 200cT08A | 30APR10A L =" L o L
Gilbert Rd - Power Rd (HOV/GPL) Lo I . o
SSBJ14 | Final Design 108d | oaNOvo4 A | 22iuL05A W I R oo oo oo
SSBJ15 | Construction 437d | 10NOVOS A | 02JuLo7 A | Mgy |1 A Lot o
Val Vista Dr - Power Rd (Landscaping) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
. . | | | | | | | | | | | | | | |
SSBL14 | Final Desian 142d | 0iNOvo4 A | 08DECOB A '%I : : S o o
SSBL15 | Construction 240d | 31MAR08 A | 17APR0O9 A ==y T B L T
Crismon Rd - Meridian Rd (HOV/GPL) I I I 1 1 1 1 1 | | | | | I I I
| | | | | | | | | | | | | |
sscJit | DCR & Environmental Document 400d | 06IAN14A | 223UL15 o L, M=y o
sscJ12 |initial (30%) Desian 260d | 02APR15 | 01APRI16 I T R T YA T TR
- - | | | | | | | | | | | | |

S5CJ14 | Final Desian good| 27guNie | swuwie | | Lo oo Lo ey
sscJi5 | Construction s20d | 21novieo | 23novzr L T Y — A
Meridian Rd Tl (Half Interchange) 1 1 1 1 1 1 1 1 | | | | 1 1 1 1
A 1 1 1 1 1 1 1 1 1 1 1 1 1 1
sscTil | DCR & Environmental Document 240d | 013uN11 A | 10DECI2A o = | o o
sscT13 | Right-of-Way 200d | 17sEp13 A | osjuL14A I T R o g I TR T T T T
. B 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

SSCT14 |Final Des!qn 200d| 17SEPI3A | 08JULIAA | | _ - o oo oo oo AT ) —— g m g m === o R -
SSCT15 | Construction 300d| 150cT14 | 10DEC15 L L e T
HigleyRd TI 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
| | | | | | | | | | | | | | | |
ssBT21 | DCR & Environmental Document 218d | 0amAR05 A | 30DEC05 A 17, Lo A o o
ssBT24 | Final Design 186d | 02DECO5 A | 23AUG06 A I T T I T Y I T T R T T
ssBT25 | Construction 240d | 210EC06A | 243UL07 A 57 L L L !
SR 74, CAREFREE HIGHWAY o N o o
US60, Grand - SR303L (Passing Lanes 13-15)(ARRA) ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
X ‘ﬁ | | | | | | | | | | | | | | |
CFAM11 | DCR & Environmental Document 178d | 23FEBO6 A | 20APRO7 A i | | | | | | | 1 1 1 1 1 | | |
CEAM14 | Final Design 300d | O2FEB0O9A | 21APRI0A Lo f— oo I I
CEAM15 | Construction 165d | 18AUG10A | 20APR11 A Y - . AN Lo Lo
US60, Grand - SR303L (Passing Lanes 20-22)(ARRA) | | | | | | | I I I I I I I | |
- | | | | | | | | | | | | | | |
CFAM21 | DCR & Environmental Document 178d | 23FEB0O6 A | 20APRO7 A | X X X X X X X X X X X X X
CEAM24 | Final Design 250d | 220cT07 A | 21AUG09 A | S— | A Lo Lo
CEAM25 | Construction 160d | 19NOVO9 A | 200CT10A Y ... I B I B
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Act D oL Orig Early Early
escrlpt on ..
1D Dur Start Finish 2005] 2006 ] 2007 ] 2008 | 2000 ] 2010 | 2011 ] 2012 ] 2013 | 2014 ] 2015 | 2016 | 2017 ] 2018 ] 2010 | 2020 ] 2021 | 2022 | 2023 ] 2024 | 2025 | 20z

1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
SR 85 | | | | | | | | | | | | | | | |
SR85 at Gila Bend, Phase 1 (HES Funds) I I I I I I I I I 1 1 1 1 1 1 1
EFBG21 | DCR & Environmental Document 726d | 310CTO6 A | 18FEB10A A—— A o o
EFBG24 | Final Desian 280d | o10cT09 A | 30JUN10A L =y T T T ' T
EFBG25 | construction 490d | 01FEB11 A | 081AN13 A S _:.7 Ll S L
MP 130.7 - MP 137.0 (GPL) o N I o L
EFBG34 | Final Design 610d | 131ANO3 A | 27JUNQS A [F—— oo oo oo
EEBG35 | Construction 290d | 03nOvos A | 291AN10 A Y - A A Lot o
MP 139.01 - MP 141.71 (GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
. . ﬁ | | | | | | | | | | | | | | |
EFCG14 | Final Desian 350d | osEEBO3A | 28IUNO7 A , : S o o
EECG15_| Construction 268d | 0sNOvo7 A | 24DEC08 A | =y T B L L
Hazen Rd - Broadway Rd (GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
| | | | | | | | | | | | | |
|_Erpcs2 initial (30%) Desian [ 260d [ 073uto8A | 160CT09 A L L= S o L
Warner Street Bridge I I I I I I I I I | | | | | | |
EEDG44 | Final Design 91od | oosutora | 143UL15 | ——] | o
EFDG45 | construction 260d | _o0sNOv15 | 09NOVi6 N R R R Y — A R
MCS85 - Southern Avenue (GPL) ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
EFDG24 | Final Design 350d | 28JANO2A | 29DECOG A [y | || A Lo Lo
EFDG25 | Construction 270d | 23aPRO7 A | 290MAY08 A | f— I I B N N
Southern Avenue - |-10 (GPL) (ARRA 2009 Funds) o - o o
EEDG34 | Final Desian 400d | 01auGo7 A | 17JUL09 A | [— | T Y I T T I T T
EFDG35 | construction 286d | 220cT09A | 270ULI1 A ! ﬁ R L !
SR 87 | | | | | | | | | | | | | | | |
Forest Boundary - New Four Peaks ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
| | | | | | | | | | | | | | | |
BLCM11 | DCR & Environmental Document 200d | 02JANO3 A | 30SEP04 A | | | | | | | | | | | | 1 1 1 1
BLCM14 | Final Design 303d | 040cT04 A | 23aPRO7 A [Em— oo | I I
BLCM15 | Construction 320d | 113UL07 A | 30SEPOS A - e A A Lot Lo
MP 211.8 - MP 213.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
. ﬁ | | | | | | | | | | | | | |
BLCM21 D‘C R& Ew ronmental Document 400d | OOMARO5 A | 22MAY08 A | | | | | | | | | | | | | |
BLCM24 | Final Desian 260d | 29SEP0S A | 19MAR10A L S A P Lo
BLCM25 | construction 250d | oosutioa | 233un11 A - . . AN I B R B
New Four Pks - Dos S Ranch Rd (ARRA 2009 Funds o o o o
BLCM31 | DCR & Environmental Document 300d | 22APR0O5 A | 20iUL0g A |or—— N I T T I R T
BLCM34 | Final Design 260d | 29sEPOS A | 19MAR10 A Lo E A o o
BLCM35_| Construction 250d | oasutioa | 233uN11 A Y- - . A L Lo
Us 93 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
\MCI@nbUrg By_ Pass | | | | | | | | | | | | | | | |
WBAN11 | DCR & Environmental Document 1000d] OIMAR99 A | 14JANO4 A ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
WBAN14 | Final Desian 457d | 10NOVO3A | 20JUNQ7 A (M7 A o o
WBAN15 | Construction 520d | 031an08 A | 26FEB10A | | | [— R T R ' R
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Act D oL Orig Early Early
escrlpt on ..
1D Dur Start Finish 2005] 2006 | 2007 ] 2008 | 2000 | 2020 | 2011 ] 2012 | 2013 | 2014 | 2015 | 2016 | 2017 ] 2018 ] 2010 | 2020 | 2021 ] 2022 | 2023 | 2024 | 2025 | 20z

1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

R lOlL’ AGUA FRIA | | | | | | | | | | | | | | | |
1-10 - Tatum Blwvd (HOV) (Design-Build) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
AFAH11 | DCR & Environmental Document 400d | 02MAR9 A | 31AUGI0A - s/ e o o
AFAH14 | Design-Build Proposal Process 90d | 23JUNI0A | 30NOVIOA 1 1 1 1 A 1 1 1 1 1 1 I I I I I I
AFAH15 | Construction 175d | o43aN11 A | 20NOVIL A S b{ L S L
Maryland Ave HOV Ramps (Design-Build) I I I I I I I I I I I I I I I I
AFAT21 | DCR & Environmental Document 400d | o2mAR09 A | 31AUG10A v f— toor o oo oo
AFAT24 | Design-Build Proposal Process 120d | 15MAR13 A | 30AUG13 A o - o o
AFAT25 | Construction 164d | 30SEP13 A | 2IMAR14 A 1 1 1 1 1 1 H 1 1 1 1 1 1 1 1 1
Bethany Home Rd TI (North Half) I R E I I
| | | | | | | | | | | | | | | |

AFAT11 | DCR & Environmental Document 260d | 01AUG02 A | 29AUG03 A | | | | | | | | 1 1 1 1 1 1 | |
AFAT14 | Final Design 26d | 121UL05A | 23mAYOE A | A== 0 0 oo I I
AFAT15 | Construction 260d | 23AUG06 A | 14SEPO7 A A=y N Lo Lo
Beardsley Rd/Union Hills Dr Tl (ARRA 2009 Funds) | | | | | | | | | I I I I I I I
AFEBT11 | DCR & Environmental Document 240d | 113aN07 A | 30APROS A H L . o oo
AFBT14 | Final Design 230d | o23uLo7 A | 07AUGO9 A | S— A Lo Lo
AEBT15 | Construction 500d | 15FEB10A | 150UNT1 A Y - . A I B I B
I-10 - Van Buren (99th Avenue) (ARRA 2009 Funds) o N o o
AFCM11 | Scoping & Environmental Document 80d | 01JUNO7 A | 28SEPQ7 A | A, | | | | | | | | | | | | | |
AECM14 | Final Design 260d | 010CT08A | 21APR10A Lo E S o o
AECM15 | Construction 125d | 21JuL10A | 25MAR1L A Y - ... AT L L
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o Description £ig sl =1y
ID Dur Start Finish 2005] 2006 ] 2007 ] 2008 | 2000 ] 2010 | 2011 ] 2012 ] 2013 | 2014 ] 2015 | 2016 | 2017 ] 2018 ] 2010 | 2020 ] 2021 | 2022 | 2023 ] 2024 | 2025 | 20z

R 101L, PIMA Co T Co Co

1-17 - SR51 (GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PIAGIL | DCR & Environmental Document 410d | 01JUNTIA | 29DECI4 s | — o o
PIAG12 | Initial (30%) Desian 260d | 01APR21 31MAR22 1 1 1 1 1 1 1 1 1 1 I 1 Fll:v 1 1 1
PIAG14 | Final Design 400d | _053UL22 l9ANg4 | f oot __:__:__;__:____'FEIZ_L___
PIAG15 | Construction 520d | 10MAY24 | 18MAY26 L A L Y e .4

SR51 - Princess Dr (GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PIBG11 | DCR & Environmental Document 410d | 01JUN11A | 20DEC14 s, | — L o
PIBG12 Initial (30%) Desiagn 260d | 02APR18 04APR19 1 1 1 1 1 1 1 1 1 |FII:V 1 1 1 1 1
PIBG14 | Final Desian 400d | 0s3UL19 21AN21 | | Lo __:__:__;EZ_' R
PIBG15 | Construction 520d | 13mAv21 | 12MAY23 e A e e

Princess Dr - Shea Blwd (GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PIBG21 | DCR & Environmental Document 500d | 01NOVO7 A | 31AUGI0A | A= S o
PIBG22 | Initial (30%) Desian 260d | 02APR18 03APR19 1 1 1 1 1 1 1 1 1 |FI|:V 1 1 1 1 1
PIBG24__| Final Design 400d | 05JUL19 200aN21 | | oo __:__:__;EZ_' _ ol
PIBG25 | Construction 520d | 13may2r | nmayes L A B L v I

Shea Blwd - Chaparral Rd (GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
pPIcGI1 | DCR & Environmental Document s00d | 01NOvO7 A | 31AUGI0A - e wa/ B o o
PICG12 | Initial (30%) Desian 280d | 0INOVI0A | 280CT11 A 1 1 1 1 ﬁ: 1 1 1 1 1 1 1 1 1 1 1
PICG14 | Final Design 360d | 19DEC12A | 3IMARIAA| | o v o Ayl |0
PICG15 | Construction 600d | 15AUG14 | 08DECI6 LT L E y T

Chaparral Rd - SR202L, Red Mountain (GPL) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PICG21 | DCR & Environmental Document 500d | 01NOVO7 A | 31AUG10A | A= o o
PICG22 | Initial (30%) Design 280d | OINOVIOA | 280CT11 A 1 1 1 1 ﬁ: 1 1 1 1 1 1 1 1 1 1 1
PICG24 | Final Desian 360d | 20DECI2A | 3IMARI4AA| | _ 0 _ 't oA ) o
PICG25 | Construction 600d | 15AUG14 | 08DECIE Lo Y y T

1-10 - Tatum Blwd (HOV)(Design-Build) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PIAH11 | DCR & Environmental Document 400d | 02MAR09 A | 31AUG10A S e/ . o o
PIAH14 | Design-Build Proposal Process 90d | 23JUNI10A | 30NOVI0A 1 1 1 1 A% 1 1 1 1 1 I 1 1 1 1 1 1
PIAH15 | Construction 175d | 04JAN11 A | 20NOVI1 A ! ! ! ! h ! ! ! ! ! ! ! ! ! ! !

Tatum Blwd - Princess Dr (HOV)(STAN) : : : : : : : : : : : : : : : :
PIBH11 | DCR & Environmental Document 218d | 18AUG04 A | 30DECQS A M/ ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
PIBH14 | Final Design 120d | 183UN07 A | 28DECO7 A A A o o
PIBH15 | Construction 255d | 233UN08A | 17JUL00A |1 = I N R I R

Princess Dr - SR202L, Red Mountain (HOV) : : : : : : : : : : : : : : : :
PICH11 | DCR & Environmental Document 218d | 18AUG04 A | 30DECOS A =, T Lo T
PICH14 | Final Design 217d | 28APROB A | 14MAYO7 A Fj oo A o S
PICH15 | Construction 305d | 27AUG07 A | 05JAN10 A - A A e o

64th St Tl 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PIBT1 | DCR & Environmental Document 300d | 26FEB0O3A | 20DECO4A L A o o
PIBT14 | Final Desian 353d | 24MAY05 A | 290UNOT A ﬁ Lo T oo Lo
PIBT15 | Construction 200d | 0sNOvoz A | 240CT08 A | A= I L L
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Act D . Orig Early Early
escrlptlon .
1D Dur Start Finish 2005] 2006 | 2007 ] 2008 | 2000 | 2020 | 2011 ] 2012 | 2013 | 2014 | 2015 | 2016 | 2017 ] 2018 ] 2010 | 2020 | 2021 ] 2022 | 2023 | 2024 | 2025 | 20z
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
R lOlL’ PRIC | | | | | | | | | | | | | | | |
Baseline Rd - SR202L, Santan (GPL) I I I I I I I I I 1 1 1 1 1 1 1
PRAG11 | DCR & Environmental Document 400d | 08JUL13A | 26MAYIS o . ==y o o
PRAG12 | Initial (30%) Design 300d | 08JUL19 01SEP20 | | | | | | | | 1 1 I E::V I I I I
PRAG14 | Final Design aood| omanas | asguiee | f o oo n oL e L
PRAG15 | Construction s20d | osNov22 | osNovza L A e L A==
SR202L, Red Mtn - SR202L, Santan (HOV)(STAN) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PRAH11 | DCR & Environmental Document 218d | 18AUG04A | 30DECOS A == | A o A
PRAH14 |Final Design 160d | 18JUNO7 A | 3IMAROB A 1 ﬁ 1 1 1 1 1 1 1 1 1 1 1 1 1 1
PRAH15 | Construction 15JuUL08 A | 10FEB10A L E S SN Lo
SR 143’ HOHOKAM 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
SR143/Sky Harbor Blvd TI (ARRA 2009 Funds) I T T I I T T N
_ ﬁ | | | | | | | | | | | | | | |
HOAT11 | Scoping Document (By Others) 400d | OIDECO5A | 02JULO7 A | i | | | | | | | | | | | | | |
HOAT12 | initial (30%) Desian 220d | 03DECO7 A | 30SEPO8A - Coooa | S TR T T
. . | | | | | | | | | | | | | | |
HOAT14 | Final Desian 260d | 01aPROOA | 223utd0a | | ! ) Ay L f ) o o)
HOAT15 | Construction 452d | 02DEC10A | 04JAN13A Y . 2 e T
July 31, 2014 RTPFP SCHEDULE-7/2014 CERTIFICATION Arizona Department of Transportation
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Act D oL Orig Early Early
escrlptlon ..
ID Dur Start Finish 2005] 2006 ] 2007 ] 2008 | 2000 ] 2010 | 2011 ] 2012 ] 2013 | 2014 ] 2015 | 2016 | 2017 ] 2018 ] 2010 | 2020 ] 2021 | 2022 | 2023 ] 2024 | 2025 | 20z
R 202L, SOUTH MOUNTAIN : : : : : : : : : : : : : : : :
1-10, Maricopa - I-10, Papag o I I I I I I I I I 1 1 1 1 1 1 1
— /A 1 1 o 1 1 o
SMAN10 | Initial DCR & Draft EIS n68d| 02JULO1A | 22MAYI3 A , — , , , , | L | | L
SMAN11 | Final DCR & Final EIS 285d | 23MAY13 A 31DEC14 1 1 1 1 1 1 #:t 1 1 1 1 1 1 1 1
1-10, Maricopa - 24th St (Segment 1) ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
— - I I I I I I I A;V I I I I I I I I
SMAN12 | Initial (30%) Design 174d | 31JUL14 02APR15 . o . I I | L I I Lo I I o
SMAN13 | Right-of-Way 410d | 03JUL15 31JAN17 ! o ! ! ! oo ! o ! ! o
R . | | | | | | | | | | | | | | |
SMAN14 | Final Design 415d | 26JUN15 3waN1z | L o e e T o e e . B
SMAN15 | Construction 520d | 29MAY17 03JUN19 1 1 1 1 1 1 1 1 1 F:-:U 1 1 1 1 1
24th St - 17th Ave (Segment 2) T R E T T
— - 1 1 1 1 1 1 1 ¢V 1 1 1 1 1 1 1 1
SMAN22 | Initial (30%) Desian 174d 31JUL14 02APR15 1 1 1 1 1 1 1 Y. 1 1 1 1 1 1 1 1 1
SMAN23 | Right-of-Way 523d | 01JUL15 06JUL17 1 o 1 1 1 oo 1 o 1 1 o
. . | | | | | | | | | | | | | | |
SMAN24 | Final Desian s3d| 229un1s | oeguraz | L . o Lo LAV e o]
SMAN25 | Construction 520d | _oinoviz | osNOV19 N R R T == L
17th Ave - 51st Ave (Segment 3) ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
— - I I I I I I I ;V I I I I I I I I
SMAN32_| Initial (30%) Design 174d | 31JUL14 02APR15 : o : : : | 5= : I o I I Lo
SMAN33 | Right-of-Way 27ad | o1iuLie 18JUL17 oo oo £ I
SMAN34 | Final Desian 40d| oaanze | asouiaz | | L oL =V ]
SMAN35 | Construction 520d | 13NOVi7 18NOV19 1 1 1 1 1 1 1 1 1 f 1 1 1 1
51st Ave - Elliot Rd (Segment 4) B N E T I
— - I I I I I I I A;V I I I I I I I I
SMBN12_| Initial (30%) Design 174d | 31JUL14 02APR15 . o . I I | L I I L I I o
SMBN13 | Right-of-Way 523d | 03JuL17 12JUL19 roor oo Wl oo
- - 1 1 1 1 1 1 1 1 iy — 1 1 1 1
SMBN14 | Final Design 550d | 25MAY17 12JUL19 I N R I BT o A B e e B
SMBN15 | Construction 520d | 11INOVI19 11INOV21 1 1 1 1 1 1 1 1 1 1 1 ; —V 1 1 1
Elliot Rd - Baseline Rd (Segment 5) ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
— - 1 1 1 1 1 1 1 ¢V 1 1 1 1 1 1 1 1
SMBN22 | Initial (30%) Desian 174d 31JUL14 02APR15 1 1 1 1 1 1 1 Y. 1 1 1 1 1 1 1 1 1
SMBN23 | Right-of-Way 523d | 033uL17 12JUL19 oo oo | = I
- - 1 1 1 1 1 1 1 1 iy — 1 1 1 1
SMBN24 | Final Design 550d | 25MAY17 ALSTRE- I I N R I I - armeran A ST ~
SMBN25_| Construction 520d | 1INOVIO | 1INOV21 I R B I R L A=
Baseline Rd - Salt River (Segment 6) ! bt ! ! ! e ! ! bt ! ! bt
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
SMBN32 | Initial (30%) Desian 174d 31JUL14 02APR15 1 1 1 1 1 1 1 A;::V 1 1 I I I I I I
SMBN33 | Right-of-Way 523d | 03JUL17 12JUL19 A A : /= : Lo
; : Y —
SMBN34 | Final Desian 550d | 25MAY17 12JU1 19 b e e /Y L B
SMBN35 | Construction 520d | 11INOv19 | 1INOV21 I R B I R L A== .
Salt River Bridge (Segment 7) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
— - | | | | | | | Fw | | | | | | | |
SMBN42 | Initial (30%) Design 174d 31JUL14 02APR15 1 1 1 1 1 1 | 4 1 1 I I I I I I
sMBN43_| Right-of-Way 400d | osiuL1s | 181AN17 o Lo £y Lo Lo
SMBN44 | Final Design 400d | 06JUL15 Ntz | oL LS _=_P_ A T T B
SMBN45_| construction 520d | 11IMAY17 | 16MAYI19 I N B N | === | I B T
Salt River - Buckeye Rd (Seg ment 8) : : : : : : : ! : : : : : : : :
SMBN52 | Initial (30%) Desian 110d 31JUL14 02JAN15 1 1 1 1 1 1 1 A;t 1 1 1 1 1 1 1 1
SMBN53 | Right-of-Way 3sod | os3aN1s | 21JUN16 Lo Lo == Lo o
SMBN54 | Final Design 380d | 05JAN15 200UN16 | | _ o o e e e _4:_ —V e B
SMBN55_| Construction 520d | 130cT16 | 160CTI18 I R B I R A==, I R
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Act D oL Orig Early Early
ESCI'IptIOH ..
ID Dur Start Finish 2005] 2006 | 2007 | 2008 | 2009 ] 2010 ]| 2011 | 2012 | 2013 ] 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 ] 20z
I-10, Papag o/SR202L System T1 (Segment 9) o A o A
SMBN62_| Initial (30%) Desian 105d | 313UL14 | 24DEC14 R T oo &V I T T I T T
SMBN63_| Right-of-Way 125d | 05JANI15 | 26JUNI5 : : : : : : : & : : : : : : : :
SMBN64 Einal Design 125d 05JAN 15 26JUN15 I I T IR R R I A AR FV U I I | J _ _ L I I T TR
SMBN65_| Construction s520d | 100cT15 | 190CTI7 I N B | A== R S B
SR 202L, RED MOUNTAIN : : : : : : : : : : : : : : : :
1-10/SR51 TI - SR101L (Design-Build) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
RMAG10 |initial DCR & Draft Env Document | 300d | 11JutosA | 2oseposa | A== 1 A o o
RMAG11 | Final DCR & Final Env Document 85d | 020CT06 A | 22JUNO7 A ﬁ 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
RMAG12 | Initial (30%) Design 250d | 230cT06A | 010CTO7TA | | A= 0 oot ! ! L I
~ - T 1 T I T 1 I A 1 T A T A I T
RMAG14 | Desian-Build Proposal Process 130d | O7TMAYO8A | 240CTO8A | | V. o i | | | | | | | | | | | |
RMAG15 | Construction 605d | 17DECO8A | 06JANI1A I I ﬁ7 I I ] I I L : : L
Mill Ave & Washington St (Bridge Widen) ! : : : : : : : : : : : : : : :
RMAG42 | Initial (30%) Desian 160d | 230CT06 A | 11JUNOQO7 A H 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
RMAG44 | Final Design 125d | 02JULO7 A | 1I9MAROS A : F] ! : : : : : : : : : : : : :
RMAG45_| Construction 200d | 183UNO8S A | 10APRO9 A Y- o A A L L
SR101L - Gilbert Rd (GPL)(Design-Build) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
RMBGI1 | DCR & Environmental Document 400d | 06JUL10A | 1IDECIZA N /A o o
RMBG12 | Initial (30%) Design 123d | 08FEB13 A | 31JULI13A 1 1 1 1 1 H 1 1 1 1 1 1 1 1 1 1
RMBG13 | Right-of-Way 229d | ossepiza | 22auG14 | | 1 o v _g___' L L T
N - T 1 1 T I T = I A 1 T A T A I T
RMBG14 | Design-Build Proposal Process 229d | 05SEPI3A | 22AUG14 I I I I I I ] i I | | | | | | |
RMBG15 | Construction 420d | 200cT14 | 031UN16 I R - = A I R
SR101L - Gilbert Rd (HOV) o A o A
RMBH11 | DCR & Environmental Document 237d | oimavos A | o7auGo7 A f— T oo Lo
RMBH14 | Final Desian 172d | 091ANO8 A | 25NOVO8 A : F{ ! Lo Lo o
RMBH15 | Construction 367d | 10MAR09 A | 27AUG10A L == A e e
Gilbert Rd - Broadway Rd (HOV)(Design-Build) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
RMBH21 | DCR & Environmental Document 400d | 02MAR09 A | 31AUG10A . s/l o o
RMBH?24 | Design-Build Proposal Process 229d | O5SEP13 A 22AUG14 1 1 1 1 1 1 H 1 1 1 1 1 1 1 1 1
RMBH25 | construction 420d | 200cT14 | 03JUN16 I L ---"I — I I
BroadV\rc\de _ USGO (HOV) | | | 1 | | | | | | | | | | | |
RMCH11 | DCR & Environmental Document 400d | o2MARO9 A | 31AUG10 A Lo f— oo rooro I
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
RMCH14 | Final Desian 400d | o7aui20 | 191AN22 o A o ==
RMCH15 | Construction 520d | 12MAY22 14AMAY24 [ D N I i I B | = |
SR 202'—1 SANTAN | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
US60 - Gilbert Rd (HOV) | | | | | | | | | 1 1 1 1 1 1 1
STAH11 | DCR & Environmental Document 400d | 02mMAR09 A | 31AUGI0A S arnd N I o S
STAH14 | Final Design 400d 07JUL20 19JAN 22 | | | | | | | | | | | | — | | |
STAH15 | Construction 400d | _1omAY22 | 24NOV23 [ B I I A=
Gilbert Rd - I-10 (HOV/Ramp)(Design-Build) o o o o
sTBH1 | DCR & Environmental Document 400d | 02MAR09 A | 31AUG10 A v [— I T Y I T T R T T
STBH14 | Desian-Build Proposal Process 90d | 19FEBI0A | 25JUNI0A : : : I997 : : : : : : : : : : : :
STBH15 | Construction 390d | 16AUGI0A | 090CTI1 A 1 1 1 1 ﬁ: 1 1 1 ] ] ] ] 1 1 1 1
July 31, 2014 RTPFP SCHEDULE-7/2014 CERTIFICATION Arizona Department of Transportation
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Act Descripti Orig Early Early
ption —
1D Dur Start Finish 2005] 2006 | 2007 | 2008 | 2009 ] 2010 ]| 2011 | 2012 | 2013 ] 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 ] 20z
SR 303L, BOB STUMP o S o o

Riggs Rd- SR30 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

|__BSAN20 |ASR & Environmental Overview | 910d | osmavosa | 30JUNis | EE——— N

SR30- I-10 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

|__Bsanio | DCR & Environnmental Document | 1040d| 10DEC05A | 30APR1S . ———— L o

MC85 - Van Buren St, Ph | | | | | | | | | | | | | | | | |
BSAN22 | Initial (30%) Desian 385d | 03APR17 28SEP18 oo ! N V=10 oo
BSAN23_| Right-of-Way 5254 | 26JUN20 | 06JUL22 S S o B, |

| | | | | | | | | | | | | | | |
BSAN24 | Final Design 785d | 2sgunio | osgutze | 0 o o o | ___.__.__lEI;_V_.__.__.____
BSAN25 | construction s18d | 270cT22 | 280CT24 L R L i ;'7'

1-10 - US60, Grand Ave | | | | | | | | | | | | | | | |
BSBN11 | DCR & Environmental Document 1200d] 01APRO3 A | 30MAR09 A 'ﬁ : Lo Lo o
BSBN12 |30% Desian, Bell Rd - US60. Grand | 294d | 15AUG05 A | 19DECO6 A #? o A Do Do
BSBN32 | 30%. Peoria Ave - Bell Rd 300d | 09JANO6 A | 30MARO7 A _h _____ R R A P S A U NN N S AR A SN NN R S N R
BSBN42 | 30%, Thomas Rd - Peoria Ave 218d | 31JANO7 A | 25JAN0OB A Ay R b b

I-10/SR303L Tl Phase I, I-10 Realignment o oo o o
BSBN22 | Initial (30%) Design 240d | 28NOVO7 A | 170CT08 A : E{ ! : : : : : : : : : : : :
BSBN23 | Right-of-Way 295d | 063UL09A | 28JUNTLA Y. a2 o o
BSBN24 | Final Desian 320d | 01JUNO9 A | 28JUNTL A ___1__!__!_#{!__1__!_ R A S A S N I T B T R
BSBN25 | Construction 610d | 1sNovii A | 300CTi14 . ﬁv . -

1-10/SR303L TI Phase | (Landscape) | | | | | | | | | | | | | | | |
BSBL24 | Final Design 260d | 30aPR14A | 02MARIS o Lo :5::'7 Lo Lo
BSBL25 | Construction 260d | 30JUN15 29JUN16 . . . L L L L L = L L L L L L . .

1-10/SR303L TI, Phase Il 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
BSAN12 | initial (30%) Design 160d | 160cT12A | 26APRIZ A oo . A boroo .

| | | | | 1 | | | | | | | |
BSAN13 | Right-of-Way 520d | 01JUL13 A 01JUL15 1 1 1 1 1 1 #:II:V 1 1 1 1 1 1 1 1
BSAN14 | Final Design 300d | 30uN14A | owuus || Lol Lol otAE ] ]
BSAN15 | Construction 520d | o2novis | o3Noviz L Y L

Thomas Rd - Camelback Rd | | | | | | | | | | | | | | | |
BSBN33 | Right-of-Way 260d | 063UL10A | 21DECTIA Y- e A o o
BSBN34 | Final Desian 340d | 01IDEC09A | 2IDECT1 A oo ﬁv A I T T T I T '
BSBN35 | construction 320d | 143uN12A | 22NOVIZ A ! : ﬁ : ! !

Thomas Rd - Camelback Rd (Landscape) | | | | | | | | | | | | | | | |
BSBL34 | Final Design 170d | 22JUL13A | 05SEP14 : : : : : : ﬁ ! : : : : : : : :
BSBL35 | Construction 200d | o2FEB15 | o9NoOViIS L = s

Camelback Rd - Glendale Ave 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
BSBN43 | Right-of-Way 540d | 063ULI0A | 19NOVIZA o ﬁ! L o o
BSBN44 | Final Design 600d | 24DEC09 A | 19NOVI2 A 1 1 1 4 1 1 1 1 1 1 1 1 1 1
BSBN45 | Construction 320d | NAPRI3A | 18AUG14 ! ! ! ! ! | f—] | ! ! ! ! ! ! ! !

Camelback Rd - Glendale Ave (Landscape) : : : : : : : : : : : : : : : :
BSBL44 | Final Desian 175d | 253uL13A | 14AUG14 I oo [ N I
BSBL45 | Construction 200d | o2FEB1s | osNovis Lo N -/ B oo

July 31, 2014 RTPFP SCHEDULE-7/2014 CERTIFICATION Arizona Department of Transportation
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July 31, 2014

o Description £ig sl =1y
ID Dur Start Finish 2005] 2006 | 2007 | 2008 | 2009 ] 2010 ]| 2011 | 2012 | 2013 ] 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 ] 20z
Glendale Ave - Peoria Ave : : : : : : : : : : : : : : : :
BSBN73 | Right-of-Way 434d| osJuL10A | 31JAN12A R T E T Y I T T I T T
BSBN74 | Final Design 542d | 20JAN10A | 31JANI2A : : : | ' bt : : : : : : : : :
BSBN75 | Construction 360d | 06JUN12A | 04FEB14 A R T | L= ! Lo R T T
Glendale Ave - Peoria Ave (Landscape) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
BSBL74 | Final Design 170d | 123UL13 A | 01AUG14 A o Y. o o
| | | | | | | | | | | | | | | |
BSBL75 | construction 260d | _01DEc14 | 01DEC15 I R Y R I R
Peoria Ave - Waddell Rd (CMAR) : : : ! : : : : : : : : : : : :
BSBN83 | Right-of-Way 200d | o1ocTo9A | 153UL11 A T ﬁ T o T
BSBN84 | Final Design 200d | 080OCTO9A | 15JULT1A : : : | ! ! ! : : : : : : : : :
BSBNS5 | Construction 520d | 18JUL11A | 13NOVIZA o = | | o o
Peoria Ave - Waddell Rd (Landscape) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
BSBL84 | Final Design 300d | 19JAN12A | 17JUN13A o =7 | o o
BSBL85 | Construction 260d | 150CTI13 A 05NOVi4 ! ! ! ! ! | [ ! ! | | | | | |
Waddell Rd - Mountain View Blvd (CMAR) o o o o
BSBN93 | Right-of-Way 267d | 08ocTo9A | 155UL11 A oo g I T T TR T ' T
BSBN94 | Final Design 267d | 08BOCT09A | 15JULI1A : : : . beorot : : : : : : : : :
BSBNO5_| Construction 520d | 1sutn A | 13n0OvizA L [r— | | L Lo
Waddell Rd - Mountain View Blvd (Landscape) | | | | 1 1 1 1 1 1 1 1 1 1 1 1
BSBLO4 |Final Design 300d | 100AN12A | 25JUN13A o = | o o
| | | | | 1 | | | | | | | | |
BSBL95 | Construction 260d | 03DECI13 A 30DEC14 1 1 1 1 1 | Sy 1 1 1 1 1 1 1 1
US60 Grand Ave/SR303L T, Interim (CMAR) reroor I E rroor oo
| | | | | | | | | | | | | | | |
BSBN102 | Initial (30%) Design 260d | 24MAY10A | 3IMARI1 A 1 1 1 |ﬁ 1 1 1 1 1 1 1 1 1 1 1 1
BSBN103 | Right-of-Way 256d | 05JULI2A | 100CT14 : : : : : E : : : : : : : :
BSBN104 | Final Design 250d | 12sEp12A | 100CT14 o | e a4 o _
BSBN105 | Construction 3s0d | 1onovia | 20aPR16 L I =% . . L
US60 Grand Ave/SR303L TI, Interim (Landscape) : : : : : : : : :
BSBL104 | Final Desian 230d | o0eiAaN15 | 24NOVIS Lo I o o
BSBL105 | Construction 260d | 02MAY16 02MAY17 ! ! ! ! ! ! ! !
Happy Valley Rd - Lake Pleasant Pky; Interim : : : : : : : :
BSCN21 | DCR & Environmental Document 1200d] O3MARO3 A | 13DEC06 A ! ! ! ! ! ! ! !
BSCN22 | initial (30%) Desian 204d | 15AUG05 A | 28SEP06 A L : A L
BSCN24 | Final Design 260d | 23MAY07 A | 11SEPO8 A I I I 1 ] ] 1 _
BSCN25 | Construction 520d | 16JANO9 A | 06MAY11 A ! !
Lake Pleasant Pky - |-17, Interim : :
BSCN31 | DCR & Environmental Document 1200d| 03MARO3 A | 13DEC06 A ' '
BSCN32 |initial (30%) Desian 204d | 15AUG05 A | 28SEP06 A : :
BSCN34 | Final Design 325d | 273uN07 A | 13FEBO9 A i I _
BSCN35_| Construction 540d | 09APRO9 A | 12SEP11 A :
US60, Grand - Happy Valley Pkwy (Design-Build) |
BSCN41 | DCR & Environmental Document 500d | oimAvos A | 20mAY10A .
BSCN42 | Initial (30%) Design 240d | 133AN11 A | 10APR12A :
BSCN44 | Desian-Build Proposal Process 164d | 23AUG13 A | 23MAY14 A I _
BSCN45 | Construction 280d | 31JULI14 A 20APR15 !
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Act DS Orig Early Early
ption —<

ID Dur Start Finish 2005] 2006 | 2007 | 2008 | 2009 ] 2010 | 2011 | 2012 ] 2013 | 2014 ]| 2015 | 2016 | 2017 ] 2018 ] 2010 | 2020 ] 2021 | 2022 | 2023 ] 2024 | 2025 | 20z
Bell Rd TI (STAN)(CMAR) : : : : : : : : : : : : : : : :
BSBN62 | Initial (30%) Design 80d | 31JANO7A | 22MAYQ7 A & 1 1 | | | 1 1 1 | | 1 1 1 1
BSBN64 | Final Desian 200d | 023AN0OS A | 09JANO9 A : ﬁ : S o ol
BSBN65_| Construction 400d | 223UN09 A | 0BMART A Y - e A L Lo
Cactus Rd & Waddell Rd (STAN)(CMAR) I I I I 1 1 1 1 1 1 1 1 1 1 1 1
BSBN52_| initial (30%) Design 80d | 313AN07A | 22vAYO7 A &~ A o o
BSBN54 | Final Desian 200d | 023ANOS A | 09JANQO A | =y T T T T T ' T T
BSBN55 | Construction 340d | 03AUG09 A | 08MARIL A ' ' ' ﬁ ' ' ' ' ' ' ' ' I I I I
EI Mira'ge Rd TI 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
BSCN52_| Initial (30%) Desian 60d | 190UN12A | 24AUG12 A o : A7: N oo o
BSCN53 | Right-of-Way 212d | 01JUL13A | 27JUN14 A o N , o o

BSCN54 | Final Desian 21od | osaun1za | ozaunaaal | 0 o | Ay |
BSCN55 | Construction 360d | 03NOV14 | 24MAR16 Lo ! =y ' ' I For
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